Message

From: Walker, Russell [RWalker@nas.edu]

Sent: 6/28/2022 5:41:31 PM

To: Dehne, Andrea [dehne.andrea@epa.gov]

cC: Rangel, Jorge [Rangel Jorge@epa.gov]; Smith, Jennifer [Smith.Jennifer.L@epa.gov]; Llanos, Laura [LLIanos@nas.edu]
Subject: RE: Bilateral Signature DOTO_68HERC19D0011_68HERC20F0314_Mod_P00003

Attachments: EPA Title 42 Proposal Budget_Jun 28 2022.pdf

Hello Andrea,

Attached is the estimated budget that corresponds with the additional scope and time. We estimate requiring an
additional $297,409 to complete the project. Let us know if you have any guestions with the budget or our PWS
edits. Thank you,

Russell

Russell Walker
Contract Manager

The National Academies of Sciences, Engineering and Medicine
500 Fifth Steeet, NW; Washington, DC 20061 | Ph: 202-334-2004
http://www.nationalacademies.org

From: Dehne, Andrea <dehne.andrea@epa.gov>

Sent: Wednesday, June 22, 2022 10:43 AM

To: Molye, Elizabeth <EMolye@nas.edu>

Cc: Rangel, Jorge <Rangel.Jorge@epa.gov>; Smith, Jennifer <Smith.Jennifer.L@epa.gov>; Walker, Russell
<RWalker@nas.edu>; Wassel, Ray <RWassel@nas.edu>; Duke, Clifford <CDuke@nas.edu>; Llanos, Laura
<Lllanos@nas.edu>

Subject: RE: Bilateral Signature DOTO_68HERC19D0011_68HERC20F0314_Mod_P00003

Thank you and we are reviewing the requested edits.

Thark you,

Andrea Dehne

CAD Contract Specialist/Officer

US Enwironmental Protection Agenoy
26 West Martin Luther King Drive
Cincinnati, OH 45268

{(5131487-208%

From: Molye, Elizabeth <Eliglved@inas.edu>

Sent: Friday, June 17, 2022 2:36 PM

To: Dehne, Andrea <dehns.andrea@ena gov>

Cc: Rangel, Jorge <Ranzel lorpe@epa.gov>; Smith, Jennifer <Smith.fennifer.l @epa.gov>; Walker, Russell
<EWalker@nas.edu>; Ray Wassel <rwassel@nas.edu>; Duke, Clifford <CBuks@nas.edu>; Llanos, Laura

ED_013283_00000343-00001



<Lilanos@nas.edu>
Subject: RE: Bilateral Signature DOTO_68HERC19D0011_68HERC20F0314_Mod_P0O0003

Good afternoon, Andie,
| am assisting my colleague, Russell Walker, while he is out on {eave,

P wanted to reach out to vou regarding the subject modification. We have reviewed the modification, and would like to
present the attached requested edits to the PWS shown in track-changes for EPA’s review,

Additionally, upon our review of the modification, we beligve that the amended PWS represents a Change as described
in FAR 52.243-2 Alt L. As such, we do not believe that the modification can be issued as a2 no-cost extension, but rather
requires an equitable adjustment to the estimated cost and the schedule. We are currently preparing a budget estimate
for the adjustment based on the attached updated PWS.

Mease don't hesitate to reach out should you have any questions or require additional information with regard to either
of these items,

Best regards,
Elizabeth

Elizabeth 1. Molyé | she/her/Ms. | 5. Contract Manager | Office of Contracts and Grants | National Academy of
Sciences | 202-334-1403 | emolve@nas.edy

From: Dehne, Andrea <gehne.andreaflepa.gov>

Sent: Wednesday, May 25, 2022 10:57 AM

To: Walker, Russell <RWalkerdnas.edu>

Cc: Rangel, Jorge <Rangel lorge@epa.gov>; Smith, Jennifer <Smith.lennifer.l flepa gov>
Subject: Bilateral Signature DOTO_68HERC19D0011_68HERC20F0314_ Mod_P00003

Please review, sign and return the attached mod.

Thardk you,

Andrea Dehne

CAD Contract Specialist/Officer

US Environmental Protection Agency
26 West Martin Luther King Drive
Cirinnati, OH 45268

(5131487-2008

ED_013283_00000343-00002



